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Summary of Work During Reporting Period

Since no SKYLAR data were available, no significant Tesults were
achieved during thig period. Work wag commenced on the compilation of
an inveutory of known minera] deposits within the Susquehanns River

Expected Aceomplishments During Next Reporting Period

Since the §I-3 mission did pet terminate until September, the first
EREP data is not €Xpected to be received until l1gte November or early
December., bpagy from the August Supporting aircraft mission is exXpected
during the next period. This data wi1] be examined, annotated, and
cataloged. 1t will be correlated with the inventories of known mineral
deposits and geologic structures being compiled. The inventory of
mineral depositg will be continued and that of geologic Structures will
be commenced, . :

Overall Statuyg and Summary Outhgk

ORSER/SSEL is Prepared to receive and analyze data in both image
and digital form, AFf

digital Processing system ig operational anpd currently being used i an
ERTS-1 investigation, No significant deviation from the Milestone Plan
is anticipateq,



